

Nifty 100 Analytics Capstone — Final Acceptance Sign-Off

Formal Audit Checklist for 23 Deliverables & 20 Acceptance Gates

1. Deliverables Inventory (All 23 Present)

#	Deliverable Name	File Location Path	Status
1	SQLite Database	db/nifty100.db	PRESENT ■
2	ETL Normaliser	src/etl/normaliser.py	PRESENT ■
3	ETL Validator (16 DQ)	src/etl/validator.py	PRESENT ■
4	ETL Loader	src/etl/loader.py	PRESENT ■
5	Ratio Engine	src/analytics/ratios.py	PRESENT ■
6	Screener Engine	src/screener/engine.py	PRESENT ■
7	Peer Rankings	src/analytics/peer.py	PRESENT ■
8	Polar Radar Charts	reports/radar_charts/ (91 PNGs)	PRESENT ■
9	Screener Output Excel	output/screener_output.xlsx	PRESENT ■
10	Peer Comparison Excel	output/peer_comparison.xlsx	PRESENT ■
11	Streamlit Dashboard	src/dashboard/app.py (8 Screens)	PRESENT ■
12	Valuation Summary Excel	output/valuation_summary.xlsx	PRESENT ■
13	NLP Parsed Analysis	output/analysis_parsed.csv	PRESENT ■
14	Pros & Cons Generator	output/pros_cons_generated.csv	PRESENT ■
15	Cash Flow Intelligence	output/cashflow_intelligence.xlsx	PRESENT ■
16	Company Tearsheet PDFs	reports/tearsheets/ (92 PDFs)	PRESENT ■
17	Sector PDF Reports	reports/sector/ (11 PDFs)	PRESENT ■
18	Portfolio Summary PDF	reports/portfolio/portfolio_summary.pdf	PRESENT ■
19	KMeans Cluster Labels	output/cluster_labels.csv	PRESENT ■
20	FastAPI REST Server	src/api/main.py (16 Endpoints)	PRESENT ■
21	OpenAPI JSON Spec	docs/openapi.json	PRESENT ■
22	Pytest HTML Report	reports/pytest_report.html (250 Passed)	PRESENT ■
23	Analyst Guide PDF	docs/analyst_guide.pdf (11 Pages)	PRESENT ■

2. Sign-Off Approval & Verification Stamp

Project Status: PASSED & SIGNED OFF

Date Stamped: Day 45 (July 22, 2026)

Team Lead Sign-Off: Prabhjot Kaur Arora

Git Release Tag: v6.0